BR-52

Copy 3 of 6

Contract No. SB\_3662

25X1A

Amendment No. 1

1.2 DEC 1963

Lockheed Aircraft Corporation Burbank, California

#### Gentlemen:

- 1. Reference is made to Contract No. SB\_3662 dated 16 April 1962.
- 2. Exhibit "A" of the Contract is amended to include the following additional work:
  - "c. Contractor shall also perform the services and furnish the reports as specified below. This work shall be performed during the period commencing 18 September 1962 and shall be completed on or before 18 February 1963.
    - 1. Contractor shall perform an engineering study for R-12 System Integration and Vehicle Design.
    - 2. Preparation for Wind Tunnel Tests shall be conducted.
    - 3. An investigation of means for extending the range of the aircraft by increased fuel capacity, effect of a second crew member on weights and range, and evaluation of structural load factors at high weights shall be made.
    - 4. An informal Progress/Summary Report, describing the above effort, shall be submitted."
- 3. Pursuant to the provisions of PART X \_ RETROACTIVE PRICE REDETERMINATION AFTER COMPLETION the parties hereto have agreed upon the final price of

25X1A

- 4. The date "26 February 1962" appearing in PART IX \_ ANTICIPATORY COSTS is changed to read "1 January 1962".
- 5. The Contract No. "SB\_3666" appearing in PART VIII \_ GOVERNMENT FURNISHED PROPERTY is changed to read "DK\_3559".

## Approved For Release 2001/07/26 CIA RDP70B00783R009100180016-7

- 6. The period of performance as covered by Exhibit "B" is extended through 17 September 1962.
- 7. All remaining material and mock-up items are hereby transferred to Contract No. HT\_3664.
- a total final contract price of and conditions remain unchanged.

  8. The above results in a net increase of All other terms 25X1A
- 9. Please indicate your receipt and acceptance of this Amendment No. 1 to Contract No. SB\_3662 by executing the original and two copies of this amendment. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

25X1A

Very truly yours,

Contracting Officer

ACKNOWLEDGED AND ACCEPTED LOCKHEED AIRCRAFT CORPORATION

BY	Clase	ue I	De	huse
-	CLAREN	CE L.	SOHN	<b>SON</b>

TITLE Vice President

DATE 31 December 1963

OXC-3315 Copy 2 of 3

9 April 1962

#### MEMORANDUM FOR THE RECORD

SUBJECT: Concurrence in Contract No. SB-3662 with Lockheed Aircraft Corporation, Burbank, California, Project KEDLOCK

- 1. This memorandum contains a recommendation submitted for concurrence of the undersigned. Such recommendation is contained in Paragraph 5.
- 2. Contract No. SB-3662 covers the procurement of an Engineering Study for the integration of Radar and Missile Subsystems into a Strike/Reconnaissance Version of the A-12 Vehicle. In addition, the Contractor will construct two (2) mock-ups of the forward fuselage section in order that the competing subsystem contractors, M-H, Hughes, Westinghouse, and Goodyear, may mock-up their designs. This effort is to run ninety (90) days, after which, LAC will submit Alternate Designs of a completely integrated Vehicle and Subsystem to the Air Force for evaluations. The work started on 26 February 1962 and is expected to be completed on or before 1 June 1962. Contract has quoted on a Fixed Price Redeterminable basis with a target cost of with a 25X1A

the A-12 mock-up as necessary in the performance of the above work.

3. Contract No. SB-3662 obligates an amount of 25X1A chargeable in Fiscal Year 1962 to Project KEDLOCK Funds 25X1A for this purpose. An Activity Program has been at most covering this work. By concurrence to this memorandum, the

for this purpose. An Activity Program has been signed covering this work. By concurrence to this memorandum, the Comptroller signifies that sufficient funds are available for this obligation.

4. The services and equipment being procured by this Contract No. SB-3662 are in furtherance of the KEMLOCK Program, the nature of which cannot be publicly disclosed for security reasons. The undersigned Contracting Officer therefore determines that this procurement must be accomplished by negotiations pursuant to the authority of Section 3(a) of PL 61-110 and Class Determination and Finding, OXC-2122, signed by the DDCI on 25 October 1961.

25X1A

25X1A

### SECRET

25X1A

- 5. Certification of funds for this contract will be handled under the procedure approved by the Director of Central Intelligence on 15 December 1956 which, in effect, results in all covert expenses involving issuance of Treasury Checks being accumulated in a separate account within the Finance Division. The amounts in this account will be periodically scheduled for certification of the vouchers by the Director. This procedure eliminates the necessity for a separate certification of authority under Section 8(b) of Public Law 110, 81st Congress (formerly 10(b) see 85-507 dated 7/7/58) for each contract.
  - 6. Concurrence in Contract No. SB-3662 is recommended.

CONCURRENCES:

CONCURRENCES:

Comptroller, DPD

25X1A

25X1A

25X1A

25X1A

CS/DPD-DD/P: ccc Distribution

Cy 1 - CS/DPD SB-3662

2 - FIN/DPD

3 - RI/DPD

# SECRET